



ERTMS ScanMed Implementation plan

Brussels, 8 December 2015

7



State of play

- First step complete: constructive trilateral discussions with DE, FR, PL, IT, UK, ES, NL, BE, DK
- Request for approval for '2015-2020 sections' has been sent to Ministers on 4 November 2015 (maps and corridor description)
- Parallel exercise: Deployment Management Team collects data on ERTMS implementation along CNC's (freight and passenger) to be uploaded into TENtec (support for the second step)





Future EDP

- Implementation timeline for both: passenger and freight with separated maps
- Based on the trilateral meetings and data collected by DMT
- Conditions to be fulfilled:
 - Delay for implementation could be granted in duly justified cases (2 or 3 years)
 - Review clause (together with TEN-T Review in 2023)
 - Regular notifications to EC

