

Italian Corridor Projects Overview

**4th Scandinavian-Mediterranean Corridor Forum
Brussels, 23.06.2026**



MINISTERO
DELLE INFRASTRUTTURE
E DEI TRASPORTI

Project List and Work Plan

Italian Project list (1) for fulfilling the TEN-T requirements :

- 282 projects
- 166 bln euro of investments (2) out of which 116 bln euro already secured through State, local, private and EU budget together with other financial instruments
- Compliance analysis ongoing on specific situations as last mile connections and HS missing sections
- Regular and updated monitoring of lack of funding and delays: strategic target with annual communication to the Minister (3)
- 1st Work plan of the new era is expected by June 2026 (4)
- Next QFP and CEF3: essential funding instruments to reach the targets

(1) PL version Feb 2026

(2) Cross border projects included with their total amounts

(3) Last report provided in Dec2025 with PL version July 2025

(4) related project list dated March 2025

Scan-Med Corridor Project List

Italian Project list (feb. 2026):

- 133 projects
- 102,6 bln euro of investments out of which 99,23 bln euro already secured through State, local, private and EU budget together with other financial instruments
- Compliance analysis ongoing on specific situations as last mile connections and HS missing sections
- Regular and updated monitoring of lack of funding and delays: strategic target with annual communication to the Minister

Mode	nr	Total cost (bln€)	%
Rail	58	75,646	73,73%
Multimodal	16	14,119	13,76%
Seaports (incl. connections)	41	5,472	5,33%
Road	11	4,520	4,40%
Airport (incl. connections)	5	1,478	1,44%
IWW	1	1,020	0,99%
Urban Nodes	1	0,350	0,34%
TOTAL	133	102,605	

Projects ending in 2026 – national overview 1 / 2

Section or Node	Project	Mode	Project end date
Augusta	New container terminal - construction of new yards and docks to allow access to modern container ships, and allowing the entry of the railway track into the quay	Port	01/02/2026
Napoli	Upgrade of the rail connections of the port - Upgrade of Darsena di Levante and of the container terminal, improve of the accessibility - Upgrade of the rail connections within the port	Rail	31/03/2026 (concluded 4/11/2025)
Palermo - Termini Imerese - Trapani - Porto Empedocle	Port Community System implementation for the optimization of data flows and the consequent improvement of the safe circulation of goods and people.	Port	01/04/2026
Napoli	Preliminary Design (PFTE) and related studies of the New Naples Garibaldi-East Gate multimodal passenger hub on the Scan Med Core Network Corridor	Multimodal pax Hub	31/06/2027 (expected 31/05/2026)
Palermo	Works for cold ironing infrastructures in the port of Palermo dry docks - infrastructuring 4 piers for Ro-Ro and cruises vessels, reducing impact of traffic in the port and urban area	Port	01/06/2026
Palermo	Works for cold ironing infrastructures in the port of Palermo piers - infrastructuring 4 piers for Ro-Ro and cruises vessels , reducing impact of traffic in the port and urban area	Port	01/06/2026
Termini Imerese	Works for cold ironing infrastructures in the port of Termini Imerese piers - infrastructuring 2 piers for Ro-Ro, reducing impact of traffic in the port and urban area	Port	01/06/2026
Palermo	Palermo works for redevelopment and reinforcing Sud Pier- Reinforcement piers, allocated of functional hub for maritime traffic and social activities as well implementing security and accessibility	Port	01/06/2026
Nodo urbano di Ancona	Ancona Sustainable Urban Mobility Plan	Urban Node-SUMP	30/06/2026
Verona RRT	Verona RRT - New infrastructure for the road access of future development area	Multimodal freight terminal	30/06/2026
Gioia Tauro - Sibari - Taranto	Infrastructural Upgrading project of the line Gioia Tauro-Taranto	Rail	30/06/2026

Projects ending in 2026 – national overview 2/2

Section or Node	Project	Mode	Project end date
Palermo	Renovating the access to the core port of Palermo and its interactions with the urban environment	Portuale	01/10/2026
Livorno	RACCORDO Project - Rail Access from Coast to Corridor	Port (corridor connection)	01/12/2026
Terminal ferroviario di Bologna	New terminal construction, including 5 750-meter-long tracks - Construction of a new MFT of 110,000 m2, equipped with 5 loading/unloading railway tracks of length up to 750 meters	Multimodal freight terminal	01/12/2026
La Spezia	Cold Ironing of the new cruise pier - system for the supply of electricity to ships that will dock at the new cruise pier, for a total power of 28 MW.	Port	01/12/2026
Taranto	On shore power supply - three projects involve the construction of a OPS plant to serve: the free piers of port of Taranto, the Multipurpose Pier and the oil jetty managed by ENI.	Port	01/12/2026
Augusta	Consolidation and fitting of quays , for the docking of mega container ships and equipment with gantry cranes	Port	01/12/2026
Augusta	Quays electrification of the Commercial Port of Augusta (Cold Ironing and OPS)	Port	01/12/2026
Rosarno - San Ferdinando	Upgrading rail link and rail facilities at Gioia Tauro seaport- upgrading of line allowing the connection between the Gioia Tauro port and the railway line and the new layout of Rosarno Station	Port (rail connection)	01/12/2026
Bari - Taranto	Infrastructural Upgrading project of Bari-Taranto line to P/C80 gauge	Rail	01/12/2026
Bari - Taranto	Upgrading project to 740m train length of Grumo Appula Station	Rail	01/12/2026
Livorno - Pisa	Upgrading project to 740m train length of Tombolo Station	Rail	01/12/2026

The main projects on the Scan-Med Corridor 2021-2027

Main EU Cofunded projects:

- 1) Brenner Base Tunnel and access routes
- 2) Breakwater design of Taranto Port
- 3) Reinforcement of the Orte Terminal
- 4) Bologna railway station – Preliminary design
- 5) Naples Station – upgrading intermodal node
- 6) 2 upgrading for bridges and viaducts A2 (MM)
- 7) Enhancement of dual use rail mobility in the port of La Spezia (MM)

+ Ertms & SSPA along the Corridor

RFI will focus on the following rail sections:

- i. Napoli –Bari
- ii. Salerno – Reggio
- iii. Messina – Catania – Palermo

